CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: WA0205 LAKEVIEW WATER PLANT REPLACEMENT WELL No. 4

DESCRIPTION: Replacement of the Lakeview Water Plant
on-site well No. 1 (1,000 gallons per minute), which failed and
was abandoned, with a larger on-site well No. 4 (2,000 to 2,5
gallons per Minute)

PROJECT MANAGER:
Pete Polito, Public Works Contract Administrator/Project
Manager

Lakeview

BUDGET SOURCE: » = . Replacement
System Revenues ($586,000) )
Other Funding Sources (614,000)

BUDGET AMOUNT: $1,200,000

BUDGET LINE ITEM (S):

Budget Actual
Design/Surveying $ 100,000 $73,000
Construction 1,000,000
Contingency 100,000
Total $1,000,000

CONSULTANT (S): Van De Wiele Engineering, Inc.

CONTRACTOR (S): Alsay, Inc.

COMPLETED PROJECT TOTAL:

PROJECT SCHEDULE: Proposed Revised Actual

Date Date Date
Design Completion 11/02 11/02
Bid & Award 12/02 12/02
Construction 01/03 — 08/03

7/3/03



	Capital Improvements Program 2003 Project Schedule



